PRE GO-LIVE · FEATURE & READINESS CHECKLIST

NHS CRM — Final Go-Live Checklist

NEW HOME SOLUTIONS
SALESFORCE PRODUCTION CUTOVER

PREPARED: 21 April 2026 **TARGET GO-LIVE:** TBC **OWNER:** Deepak K Rana, CRM Mates Ltd **SPONSOR:** Will Smith, NHS

VERSION: 1.3

DONE · IN PROGRESS · PENDING · BLOCKER

64	53	1	8	2
TOTAL ITEMS	DONE	IN PROGRESS	PENDING	BLOCKED

1. APPLICATION LIFECYCLE

CREATE → PIPELINE → COMPLETE

#	FEATURE	STATUS	JORDAN	GINA	WILL
1	**Create Application form** Full multi-section form with housebuilder picker, property details, vendor details, agents, scheme, dates.	DONE	☐	☐	☐
2	**Manual address entry toggle** Fallback when address lookup returns nothing.	DONE	☐	☐	☐
3	**Vendor Households (auto-create on submit)** Vendors get their own Household Account, independent of Housebuilder.	DONE	☐	☐	☐
4	**Success screen — Download PDF + Go to Application**	DONE	☐	☐	☐
5	**Application Detail V2 — pipeline view** Pipeline bar, Quick Summary, stage-specific cards, collapsible agents.	DONE	☐	☐	☐
6	**Generate PDF (Application Summary)**	DONE	☐	☐	☐
7	**Edit Application (admin only)**	DONE	☐	☐	☐
8	**Refresh button** Parallel refresh of Opportunity wire + Vendor Notes + VA slots + BA slots; spinning icon and "Refreshing..." label during reload.	DONE	☐	☐	☐
9	**Latest note visible in Quick Notes card** Most recent note shown under the Add Note button with date, time and author.	DONE	☐	☐	☐
9a	**Preview button on Property Address** Eye-icon on the right of PROPERTY ADDRESS section; opens the linked NHS_Property__c record in a new browser tab.	DONE	☐	☐	☐
9b	**UK currency formatting on Valuation Figures** All 12 currency inputs (Agent 1/2/3 × Initial/Target/Bottom + NHS Market/Target/Forced) render with en-GB comma separators; handler strips commas/pound/spaces before save.	DONE	☐	☐	☐

2. PIPELINE STAGES (NHS PROCESS)

#	FEATURE	STATUS	JORDAN	GINA	WILL
10	**Step 1 — Application** (default on create)	DONE	☐	☐	☐
11	**Step 2 — Vendor Availability** Calendar with AM/PM slots, 1-hour booking notice.	DONE	☐	☐	☐

#	FEATURE	STATUS	JORDAN	GINA	WILL
12	**Step 3 — Agents Booked** Book Agent flow, agent editing, confirmation emails.	DONE	☐	☐	☐
13	**Step 4 — Figures to Chase / Figures Returned**	DONE	☐	☐	☐
14	**Step 5 — Valuations Ready (smart rules)** Agent 1 = NHS → Agents 2 & 3 figures only. Else all 3. Unassigned Agent 1 never qualifies.	DONE	☐	☐	☐
15	**Step 6 — Final Checks** Template auto-loads from NHS Config mapping; blocker panel lists missing checks / valuations; green bulb on Config when template is actively mapped.	DONE	☐	☐	☐
16	**Step 7 — Vendor Discussions**	DONE	☐	☐	☐
17	**Archived stage**	DONE	☐	☐	☐
18	**Will Report button on Valuation Ready Kanban**	PENDING			

3. KANBAN & LIST VIEWS

#	FEATURE	STATUS	JORDAN	GINA	WILL
19	**All Applications Kanban (V7)**	DONE	☐	☐	☐
20	**Vendor Availability list**	DONE	☐	☐	☐
21	**Agents Booked list**	DONE	☐	☐	☐
22	**Figures to Chase / Returned lists**	DONE	☐	☐	☐
23	**Valuations Ready list**	DONE	☐	☐	☐
24	**Project Plan Kanban (priority columns)** Drag & drop with drop animation, Active/History tabs, quick Done/In Progress buttons.	DONE	☐	☐	☐

4. HOUSEBUILDER MODULE

#	FEATURE	STATUS	JORDAN	GINA	WILL
25	**Housebuilders tab + search**	DONE	☐	☐	☐
26	**+ New Housebuilder (inline form)** Logo to Box, company details, dynamic contacts.	DONE	☐	☐	☐
27	**Housebuilder Record Page (hero + 3 tabs)** Contacts list, Applications with color-coded stage pills, Comms History.	DONE	☐	☐	☐
28	**Edit Housebuilder modal + phone validation**	DONE	☐	☐	☐
29	**Preferred Estate Agents tab (4th tab)**	PENDING			
30	**Schemes — conditional list per Housebuilder**	PENDING			

5. VENDORS & CONTACTS

#	FEATURE	STATUS	JORDAN	GINA	WILL
31	**Vendors tab + search** Contact list with Account column (Household Account link).	DONE	☐	☐	☐

#	FEATURE	STATUS	JORDAN	GINA	WILL
32	**Household Account model** 137 historical applications backfilled, 179 vendor contacts re-parented.	DONE	☐	☐	☐
33	**Vendor 1 & Vendor 2 full support on Applications**	DONE	☐	☐	☐

6. AGENTS MODULE

#	FEATURE	STATUS	JORDAN	GINA	WILL
34	**Agents tab + search**	DONE	☐	☐	☐
35	**Assign Estate Agent (List view + Map view)** Property pin + agents with radial fan-out for same postcode.	DONE	☐	☐	☐
36	**Per-agent Valuation Report upload** Goes to Box Valuations/Agent N folder.	DONE	☐	☐	☐
37	**Phonebook icon on Assign Agents — Email page**	PENDING			
38	**+ New Agent + Agent Record Page** Mirror of Housebuilder module.	PENDING			

7. PROPERTY MANAGEMENT

#	FEATURE	STATUS	JORDAN	GINA	WILL
39	**Property Search (postcode + radius)**	DONE	☐	☐	☐
40	**Existing Properties list**	DONE	☐	☐	☐
41	**Property Description auto-derivation** "Apartment 2 Bed" derived from property type + bedrooms.	DONE	☐	☐	☐

8. COMMUNICATIONS & EMAIL

#	FEATURE	STATUS	JORDAN	GINA	WILL
42	**Comms Hub — 4-tab slide panel** Email / Calls / SMS / WhatsApp.	DONE	☐	☐	☐
43	**Compose email — TO / CC / BCC, address book, wide subject**	DONE	☐	☐	☐
44	**Box file attachments in compose** Tree-view picker, multi-select, sizes.	DONE	☐	☐	☐
45	**Attachments visible in Comms History** Post-send linking saves Box + uploaded files to the EmailMessage.	DONE	☐	☐	☐
46	**Reply / Forward quoted body formatting**	DONE	☐	☐	☐
47	**9 NHS branded email templates (#1–#9)** #1 Agent 1 booking · #2/3 Agent 2/3 booking · #4 Vendor appointment · #5 Valuation figures · #6–#8 Chasers · #9 Final Checks.	IN PROG	☐	☐	☐

9. INTEGRATIONS

#	FEATURE	STATUS	JORDAN	GINA	WILL
48	**Box — OAuth, folder structure, file uploads** Application / Valuations / Photos / Will Report subfolders.	DONE	☐	☐	☐

#	FEATURE	STATUS	JORDAN	GINA	WILL
49	**Mapbox + Google Maps dual-provider** Auto-fallback, daily quota counter, health check.	DONE	☐	☐	☐
50	**Ideal Postcode lookup (address auto-complete)**	DONE	☐	☐	☐
51	**Twilio SMS** BLOCKED Scheduler stopped. Blocked: card / billing issue + compliance review outstanding. Cannot reactivate until both resolved.	BLOCKED			
52	**3CX telephony integration** BLOCKED — TOP PRIORITY Awaiting Gradwell ticket update for Salesforce integration approval + API key details.	BLOCKED			
53	**Cloudflare Images API integration**	PENDING			

10. ADMIN & CONFIGURATION

#	FEATURE	STATUS	JORDAN	GINA	WILL
54	**NHS API Config page** Map Provider, Mapbox token, Box, all integrations central UI.	DONE	☐	☐	☐
55	**Custom Settings populated** NHS_API_Config__c, Box_Config__c, Google_Maps_Config__c.	DONE	☐	☐	☐
56	**CSP Trusted Sites + Remote Site Settings**	DONE	☐	☐	☐
57	**Permission Sets assigned to users** NHS_Project_Plan_Access, NHS_Account_Geo_Access, etc.	IN PROG	☐	☐	☐
58	**Scheduled jobs — health check only (Twilio stopped)**	DONE	☐	☐	☐

11. NOTIFICATIONS & OBSERVABILITY

#	FEATURE	STATUS	JORDAN	GINA	WILL
59	**Toast notifications across LWCs**	DONE	☐	☐	☐
60	**Notification system — Chatter analysis & rollout**	PENDING			

12. GO-LIVE READINESS

#	FEATURE	STATUS	JORDAN	GINA	WILL
61	**Technical Document up to date** Every deploy logged in docs/TECHNICAL_DOCUMENT.md and pushed to GitHub.	DONE	☐	☐	☐
62	**Production cutover plan & training** Sandbox → Prod deploy path, user training session, fallback plan.	PENDING			

JORDAN — FINAL SIGN-OFF

SIGNATURE

DATE

GINA — FINAL SIGN-OFF

SIGNATURE

DATE

WILL — FINAL SIGN-OFF

SIGNATURE

DATE

Prepared by Deepak K Rana · CRM Mates Ltd · deepak@crmmates.com